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Project Description 
 
SW 127th Ave 
From SW 120th St to SW 88th St 
Widen to 4 lanes/ Median Improvements/ 
Frontage Road 
 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
Design
Right of Way Acquisition
Construction Procurement
Construction

2004 2005 2006 2007

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

10 SW 127 Avenue
SW 120 Street to 

SW 88 Street

Widen to 4 Lanes 
with Median, 
Swales and 

Frontage Road N/A 7,380 6,000 1,500 7,500 14,880

Project Location 


